
Billing Date: January 13, 2017

Billing #: 000056

To: RTP Finance Center (D143-02) From: KEYLOGIC SYSTEMS INC

US E.P.A. 3168 COLLINS FERRY ROAD

109 TW Alexander Drive MORGANTOWN, WV  26505

Durham, NC  27711

Prime Contract #: GS-35F-0151L POP Start Date: 7/15/2012

Other Contract #: EP-G12H-00434 POP End Date: 7/14/2017

Contract Name: EPA OCFO BAS 3 Total Contract: 13,383,453.39$                

Account Number: 2258 Funded Amount: 14,027,502.67$                

Remaining Funding: 429,644.82$                     

Billing Pd From: 12/1/2016 Current Current Current Cumulative Cumulative

To: 12/31/2016 Rate Hours Billable Hours Billable

Senior Proj Manager 142.92      -                      -                                    1,699.5               242,892.54                       

Senior Proj Manager 142.92      -                      -                                    1,747.0               249,681.24                       

Senior Proj Manager 145.78      -                      -                                    1,671.0               243,598.38                       

Senior Proj Manager 148.69      -                      -                                    1,233.0               183,334.77                       

Senior Proj Manager 151.67      128.0                  19,413.76                         766.0                  116,179.22                       

System Architect 173.03      -                      -                                    411.0                  71,115.34                         

System Architect 176.49      -                      -                                    1,181.0               208,434.72                       

System Architect 180.02      -                      -                                    1,177.5               211,973.55                       

System Architect 183.62      82.0                    15,056.84                         638.0                  117,149.56                       

System Engineer III 159.15      -                      -                                    10.0                    1,591.50                           

System Engineer III 159.15      -                      -                                    1,239.0               197,186.85                       

System Engineer III 162.33      -                      -                                    1,511.5               245,361.81                       

System Engineer III 165.58      -                      -                                    1,699.0               281,320.42                       

System Engineer III 168.89      154.0                  26,009.06                         891.0                  150,480.99                       

System Engineer I 100.84      -                      -                                    1,738.0               175,259.92                       

System Engineer I 100.84      -                      -                                    1,823.0               183,831.32                       

System Engineer I 102.86      -                      -                                    2,273.5               233,852.21                       

System Engineer I 104.91      -                      -                                    1,827.0               191,670.57                       

System Engineer I 107.01      136.0                  14,553.36                         815.0                  87,213.15                         

Sys/Sftw Analyst II 131.98      -                      -                                    3,106.0               409,929.88                       

Sys/Sftw Analyst II 131.98      -                      -                                    5,698.3               752,061.64                       

Sys/Sftw Analyst II 134.62      -                      -                                    6,994.2               941,559.21                       

Sys/Sftw Analyst II 137.31      -                      -                                    6,163.5               846,310.21                       

Sys/Sftw Analyst II 140.06      588.0                  82,355.28                         2,913.5               408,064.81                       

Sys/Sftw Analyst I 59.55        -                      -                                    1,826.0               108,738.32                       

Sys/Sftw Analyst I 59.55        -                      -                                    1,882.0               112,073.11                       

Sys/Sftw Analyst I 60.74        -                      -                                    1,862.0               113,097.88                       

Sys/Sftw Analyst I 61.96        -                      -                                    1,860.5               115,276.58                       

Sys/Sftw Analyst I 63.19        136.0                  8,593.84                           819.5                  51,784.21                         

Programmer III 112.81      -                      -                                    4,385.0               494,671.88                       

Programmer III 112.81      -                      -                                    5,876.5               662,927.99                       

Programmer III 115.07      -                      -                                    6,205.0               714,009.39                       

Programmer III 117.37      -                      -                                    7,603.5               892,422.81                       

Programmer III 119.71      371.0                  44,412.41                         2,942.0               352,186.84                       

Programmer II 87.79        -                      -                                    905.5                  79,493.85                         

Programmer II 89.55        -                      -                                    1,971.0               176,503.05                       

Programmer II 91.34        -                      -                                    1,981.5               180,990.21                       

Programmer II 93.17        160.0                  14,907.20                         896.0                  83,480.32                         

Database Spec I 90.92        -                      -                                    2,650.0               240,938.00                       

Database Spec I 90.92        -                      -                                    1,797.0               163,383.24                       

Database Spec I 92.74        -                      -                                    2,687.2               249,210.93                       

Database Spec I 94.59        -                      -                                    3,090.5               292,330.43                       

Database Spec I 96.49        210.5                  20,311.15                         1,405.0               135,568.46                       

Technical Spec. II 80.08        -                      -                                    2,258.0               180,820.64                       

Technical Spec. II 80.08        -                      -                                    1,822.5               145,945.80                       

Technical Spec. II 81.68        -                      -                                    699.0                  57,094.32                         

SME I 103.21      -                      -                                    114.5                  11,817.56                         

SME I 105.27      -                      -                                    34.0                    3,579.18                           

SME I 109.53      104.5                  11,445.89                         338.0                  37,021.15                         

Fixed Price Subcontractor - Northramp OY1 194,919.45                       

Fixed Price Subcontractor - FedSight OY1 139,206.89                       

Fixed Price Subcontractor - FedSight OY2 768,032.25                       

Fixed Price Subcontractor - FedSight OY3 23,727.10                         

Total Labor 2,070.0               257,058.79                       107,138.2           13,531,305.65                  

TRAVEL NORTHRAMP -                                    984.82                              

GENERAL & ADMIN -                                    175.30                              

OTHER DIRECT COSTS 9,048.02                           54,971.03                         

TRAVEL KEYLOGIC/OTHER SUBS 397.65                              2,671.89                           

GENERAL & ADMIN 1,227.94                           7,749.16                           

Total ODC & Burdens 10,673.61                         66,552.20                         

Billing Subtotal 267,732.40                       13,597,857.85                  

267,732.40$                     13,597,857.85$                

Michele Smith

Director of Contracts

KEYLOGIC SYSTEMS, INC.

304-296-9100

Total


